
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

54761          

0002 Pay Period End Date: 04.14.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.01.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 08.20.2014

09.09.2014

12.02.2015

Date Let:

DISTRICT 5 OVERHEAD DMS

07.31.2014

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.05.2016

04.14.2016Date Project Completion:

Counties

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51476  001 ITS-IM-ITSN(25) 080 22.71 24.76 ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

54761          

0002 Pay Period End Date: 04.14.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.01.2016

$285,035.64

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $228,742.33 $225,786.39 $2,955.94
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $228,742.33 $225,786.39 $2,955.94
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $228,742.33 $225,786.39 $2,955.94

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$228,742.33 $225,786.39 $2,955.94

$.00 $.00 $.00

80%

% Time Comp

% Dollar Comp

65%

$282,079.70

05.25.2016 05.31.2016

05.31.2016

Gillen, Marty

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

05.31.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.31.2016   
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP  8B ELECTRICAL

0001.08      0.50 405.000 202.50

405.000 202.50

272.000 136.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.60 114.000 410.40

114.000 410.40

26.000 93.60

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      6.00 110.000 660.00

110.000 660.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      6.00 991.000 5,946.00

991.000 5,946.00

143.000 858.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      6.00 12.000 72.00

12.000 72.00

0.000 0.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.97      540.00 2.000 1,080.00

2.000 1,080.00

12.000 6,480.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0006 

0003.50      30.00 875.000 26,250.00

875.000 26,250.00

0.000 0.00

0.000 0.00

0007

LF  CONCRETE PROTECTION BARRIER
0007 

0003.56      8.40 875.000 7,350.00

875.000 7,350.00

0.000 0.00

0.000 0.00

0008

LF  RELOCATE CONCRETE PROTECTION BARRIER
0008 
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Est Number:
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0002 Pay Period End Date: 04.14.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.57      5,561.25 2.000 11,122.50

2.000 11,122.50

0.000 0.00

0.000 0.00

0009

EACHRELOCATE INERTIAL BARRIER SYSTEM
0009 

0003.64      42.00 18.000 756.00

18.000 756.00

0.000 0.00

0.000 0.00

0010

EACHREPLACEMENT MODULE
0010 

0003.66      5,801.25 2.000 11,602.50

2.000 11,602.50

0.000 0.00

0.000 0.00

0011

EACHINERTIAL BARRIER SYSTEM
0011 

0030.80      48,700.00 1.000 48,700.00

1.000 48,700.00

1.000 48,700.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

7310.05      43,300.00 1.000 43,300.00

1.000 43,300.00

1.000 43,300.00

0.000 0.00

0013

EACHREMOVE SIGN STRUCTURE

AND FOUNDATION

0013 

7311.00      328.18 15.000 4,922.70

15.000 4,922.70

11.600 3,806.89

0.000 0.00

0014

CY  CONCRETE FOR FOUNDATION
0014 

7311.10      2.68 1,500.000 4,020.00

1,500.000 4,020.00

2,510.000 6,726.80

0.000 0.00

0015

LB  REINFORCING STEEL
0015 

7311.20      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0016

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

W.B. I-80

0016 

7312.00      91,175.00 1.000 91,175.00

1.000 91,175.00

1.000 91,175.00

0.000 0.00

0017

EACHOVERHEAD SIGN SUPPORT, LOCATION

W.B. I-80

0017 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7319.90      5,837.50 1.000 5,837.50

1.000 5,837.50

1.000 5,837.50

0.000 0.00

0018

EACHINSTALL DYNAMIC MESSAGE SIGN
0018 

7319.95      9,946.60 1.000 9,946.60

1.000 9,946.60

1.000 9,946.60

0.000 0.00

0019

EACHREMOVE DYNAMIC MESSAGE SIGN SYSTEM
0019 

7390.10      742.50 1.000 742.50

1.000 742.50

1.000 742.50

0.000 0.00

0020

EACHREMOVE SIGN, POST, AND FOOTING
0020 

A069.10      18.00 130.000 2,340.00

130.000 2,340.00

130.000 2,340.00

0.000 0.00

0021

LF  1 1/2-INCH  CONDUIT ON STRUCTURE
0021 

A070.10      4.47 100.000 447.00

100.000 447.00

100.000 447.00

0.000 0.00

0022

LF  1 1/2-INCH CONDUIT IN TRENCH
0022 

A079.32      3.67 345.000 1,266.15

345.000 1,266.15

345.000 1,266.15

0.000 0.00

0023

LF  #6 AWG CU CONDUCTOR
0023 

A079.43      3.57 115.000 410.55

115.000 410.55

115.000 410.55

0.000 0.00

0024

LF  #8 GROUNDING CONDUCTOR
0024 

A081.00      4.52 115.000 519.80

115.000 519.80

115.000 519.80

0.000 0.00

0025

LF  6 PAIR COMMUNICATION CABLE
0025 

7050.05      860.94 0.000 0.00

1.000 860.94

1.000 860.94

1.000 860.94

4001

LS  ADDITIONAL WORK

Electrical Disconnect/Breaker

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1905.00      2,095.00 0.000 0.00

1.000 2,095.00

1.000 2,095.00

1.000 2,095.00

4002

LS  MATERIAL DELIVERED NOT INCORPORATED

Hauling Concrete Barriers not incorporated in
project.

4002 

Contracted 282,079.70

Current 285,035.64

In place 228,742.33

This Estimate 2,955.94

GROUP  8B ELECTRICAL

Totals for contract Contracted 282,079.70

Current 285,035.64

In place 228,742.33

This Estimate 2,955.94




